

Id	Taaknaam	Duur	Begindatum	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12	13	14				
				26-10-20	2-11-20	9-11-20	16-11-20	23-11-20	30-11-20	7-12-20	14-12-20	21-12-20	28-12-20	4-1-21	11-1-21	18-1-21	25-1-21	1-2-21	8-2-21	15-2-21	22-2-21	1-3-21	8-3-21	15-3-21	22-3-21	29-3-21	5-4-21				
1	Zuidhoven	159 dagen?	maa 26-10-20																												
2	werkvak 1	20 dagen	maa 26-10-20																												
3	werkvak 2	20 dagen	maa 23-11-20																												
4	werkvak 3	20 dagen	maa 11-1-21																												
5	werkvak 4	15 dagen	maa 8-2-21																												
6	werkvak 5	15 dagen	maa 1-3-21																												
7	werkvak 6	18 dagen	maa 22-3-21																												
8	werkvak 7	17 dagen	maa 19-4-21																												
9	werkvak 8	19 dagen	maa 17-5-21																												
10	werkvak 9	20 dagen	maa 14-6-21																												
11	werkvak 10	15 dagen	maa 12-7-21																												
12	werkvak 11	20 dagen	maa 23-8-21																												
13	uitloop / opruimen	5 dagen	maa 20-9-21																												

Id	Taaknaam	Duur	Begindatum	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38		
				12-4-21	19-4-21	26-4-21	3-5-21	10-5-21	17-5-21	24-5-21	31-5-21	7-6-21	14-6-21	21-6-21	28-6-21	5-7-21	12-7-21	19-7-21	26-7-21	2-8-21	9-8-21	16-8-21	23-8-21	30-8-21	6-9-21	13-9-21	20-9-21		
1	Zuidhoven	159 dagen?	maa 26-10-20	[Task bar spanning from column 15 to 26]																									
2	werkvak 1	20 dagen	maa 26-10-20	[Task bar spanning from column 15 to 26]																									
3	werkvak 2	20 dagen	maa 23-11-20	[Task bar spanning from column 15 to 26]																									
4	werkvak 3	20 dagen	maa 11-1-21	[Task bar spanning from column 15 to 26]																									
5	werkvak 4	15 dagen	maa 8-2-21	[Task bar spanning from column 15 to 26]																									
6	werkvak 5	15 dagen	maa 1-3-21	[Task bar spanning from column 15 to 26]																									
7	werkvak 6	18 dagen	maa 22-3-21	[Task bar spanning from column 15 to 26]																									
8	werkvak 7	17 dagen	maa 19-4-21	[Task bar spanning from column 15 to 26]																									
9	werkvak 8	19 dagen	maa 17-5-21	[Task bar spanning from column 15 to 26]																									
10	werkvak 9	20 dagen	maa 14-6-21	[Task bar spanning from column 15 to 26]																									
11	werkvak 10	15 dagen	maa 12-7-21	[Task bar spanning from column 15 to 26]																									
12	werkvak 11	20 dagen	maa 23-8-21	[Task bar spanning from column 15 to 26]																									
13	uitloop / opruimen	5 dagen	maa 20-9-21	[Task bar spanning from column 15 to 26]																									

  

```

    graph LR
      W7[werkvak 7] --> W8[werkvak 8]
      W8 --> W9[werkvak 9]
      W9 --> W10[werkvak 10]
      W10 --> W11[werkvak 11]
  
```